Muon Campus AlP

"p/@“\“ Change Request Form

CR#: BT002

1) DATE: 12/5/13 |2)WBS: BT1 3) Originator: Ken Domann /4/.,? _Q 11/7 / 13

4)WBS Description of Primary Affected Tasks: Beam Transport AIP

5) Technical Description & Primary Motivation for Change: The approved Beam Transport Project Plan baselined this AIP
@%6,651,916 TPC. Recent changes to the financial burden and indirect rates have changed the budget and contingency values.
After CR#: BT001, the budgeted activities totalled to $5,286,331 with $1,365,585 of contingency. This CR documents the new
budget of $5,075,734 with a contingency of $1,576,182. Total project cost (TPC) remains at $6,651,916 as approved in the

Project Plan.

6) Assessment of Cost Impact (Use attachments if needed): See above analysis of cost
impact. See Attachment #1 for contingency/budget changes.

7) Assessment of Schedule Impact (Use attachments if needed): There are no schedule impacts in this change.

8) Secondary Impact & Other Comments: N/A

9) Approvals: _ /\A/V/\/\Jo&/( :
AIP Project Manager: P Date: _[2

AIP Project Coordinator: /M/Lﬁ,\} & L S Date: l"L/‘f Z/J

\

AD Div Director: Date:

Date:

Directorate:
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